Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14514-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0016

Date:

Pay Period:

10/02/2014

Page 1 of 5

09/01/2014
to 09/30/2014

Contract Location: Time Allowed: Days
SR 25 BEGINNING AT CATE RD AND EXTENDING TO SR 99 Elapsed Calender Days: Days
Percent Time: 73.59
District: 5 Area: 03
Contractor:

PLANT IMPROVEMENT CO., INC. Date Let: 03/22/2013

P. O. BOX 15469 Date Awarded: 04/05/2013
Date Contract Executed: 04/26/2013
Date Notice to Proceed: 05/09/2013

ATLANTA GA 30333 Date Work Began: 06/21/2013

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 04/01/2015

Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $9,562,995.81 Counties:

Original Contract Amount $7,896,554.38 Glynn

Funds Available $5,588,631.10

Percent Complete 41.56%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000421 $9,562,995.81 $7,896,554.38 $5,588,631.10 41.56% $240,930.68

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14514-13-000-0

Georgia Date: 10/02/2014
Department of Transportation Page 2 of 5
Estimate Summary By Project
Estimate Number: 0016 Pay Period: 09/01/2014

to 09/30/2014

Project Number:

Federal State Project Number:

0000421

SR 25 SPUR FROM CATE RD. TO SR 99

STP00-0000-00(421)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date This Estimate

$3,179,491.81 $2,986,747.28 $192,744.53

$794,872.90 $746,686.75 $48,186.15

$3,974,364.71 $3,733,434.03 $240,930.68

$0.00 $0.00 $0.00

$3,974,364.71 $3,733,434.03 $240,930.68

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$3,974,364.71 $3,733,434.03

$240,930.68

Total Payable:



Rpt-ID: RCPESPRJ

User: vepps

Contract ID:

B14514-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number: 0016

Date: 10/02/2014
Page 3 of 5

Pay Period: 09/01/2014
to 09/30/2014

Project Number 0000421

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .603
341570.970 .037
.640 $12,638.13 $218,605.42
STP00-0000-00(421)
0040 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 20,547.000 6,174.390
TL & H LIME 68.080 1,563.690
7,738.080 $106,456.02 $526,808.49
0050 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN 13,700.000 3,831.120
L & H LIME 73.240 255.630
4,086.750 $18,722.34 $299,313.57
0051 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 122.660
TL 72.490 691.520
814.180 $50,128.28 $59,019.91
TEMP ASPH CONC 19MM @ $0.75 OFF UNIT PRICE
0055 413-1000 BITUM TACK COAT GL 9,976.000 2,619.000
3.230 645.000
3,264.000 $2,083.35 $10,542.72
0057 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 4,859.130
1.000 5,794.140
10,653.270 $5,794.14 $10,653.27
(IN#1)
0085 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 2,329.000 .000
13.730 223.000
223.000 $3,061.79 $3,061.79
0110 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,584.000 3,362.570
22.310 229.430
3,592.000 $5,118.58 $80,137.52
0120 550-1300 STORM DRAIN PIPE, 30 IN, H 1-10 LF 246.000 311.000
42.540 .000
311.000 $.00 $13,229.94



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14514-13-000-0 Estimate Number: 0016

Date: 10/02/2014

Page 4 of 5

Pay Period: 09/01/2014
to 09/30/2014

Project Number 0000421

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0185 668-2100 DROP INLET, GP 1 EA 53.000 45.000
1905.990 5.000
50.000 $9,529.95 $95,299.50
Category Amount: $213,532.58 $1,316,672.13
Category Number: 0020 PERMANENT EROSION CONTROL
0210 603-2180 STN DUMPED RIP RAP, TP 3, 12 IN SY 113.000 61.527
59.990 13.333
74.860 $799.85 $4,490.85
0220 603-2186 STN DUMPED RIP RAP, TP 3, 36 IN SY 137.000 207.000
141.080 .000
207.000 $.00 $29,203.56
0240 700-8000 FERTILIZER MIXED GRADE TN 20.000 21.859
558.380 .000
21.859 $.00 $12,205.63
Category Amount: $799.85 $45,900.04
Category Number: (0030 TEMPORARY EROSION CONTROL
0255 163-0232 TEMPORARY GRASSING AC 29.000 66.285
710.660 .000
66.285 $.00 $47,106.10
0260 163-0240 MULCH TN 700.000 236.457
142.130 11.880
248.337 $1,688.50 $35,296.14
0279 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 2.000 .000
/SAND BAGS 326.500 3.750
3.750 $1,224.38 $1,224.38
0315 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 12.000 3.000
292.100 1.000
4.000 $292.10 $1,168.40



Rpt-ID: RCPESPRJ Georgia Date: 10/02/2014
User: vepps Department of Transportation Page 5 of 5
Estimate Summary By Project
Contract ID: B14514-13-000-0 Estimate Number: 0016 Pay Period: 09/01/2014
to 09/30/2014
Project Number 0000421
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 TEMPORARY EROSION CONTROL
0325 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 3.000
253.810 .000
3.000 $.00 $761.43
0330 167-1500 WATER QUALITY INSPECTIONS MO 21.000 12.000
101.520 1.000
13.000 $101.52 $1,319.76
0335 171-0010 TEMPORARY SILT FENCE, TYPE A LF 2,835.000 2,984.625
1.880 .000
2,984.625 $.00 $5,611.10
0340 171-0030 TEMPORARY SILT FENCE, TYPE C LF 8,580.000 12,443.250
3.050 .000
12,443.250 $.00 $37,951.91
0345 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 3,900.000 5,590.000
1.370 .000
5,590.000 $.00 $7,658.30
Category Amount: $3,306.50 $138,097.52
Category Number: (0010 ROADWAY
0550 210-0250 UNDERCUT EXCAVATION cYy .000 17,137.407
27.240 .000
17,137.407 $.00 $466,822.97
unsuitable material eb & wb station 89+00 to 104+80
0800 210-0100 GRADING COMPLETE - LS .000 .698
1552783.450 .015
713 $23,291.75 $1,107,134.60
additional fill
Category Amount: $23,291.75 $1,573,957.57

Project Total Amount:

$240,930.68

$3,974,364.71



